COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2020
ESTIMATE SUMMARY 21:11:26

CONTID: C22786 ESTIMATE NO: 0009 PROG SPEC YR: 2005

PCN: 22786-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 134.5 DAYS TIME ALLOW: 154 WORK DAYS
I-25 RAMP METER INSTALLATION PERCENT TIME: 87.34 ORIG TIME ALLOW: 140 WORK DAYS

PROJECT NO: SHE 0252-481
1-25 RAMP METER INSTALLATION
NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 05/25/2020 DATE TIME STARTED 07/08/2019

12150 E. 112TH AVE. DATE LET 03/21/2019 DATE WORK BEGAN 07/08/2019
DATE AWARDED 04/05/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED

HENDERSON C(CB0640 (303)286-8000 DATE NOTICE TO PROCEED 07/08/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,307,049.31  PARTICIPATING $  3,022,865.82 $ 668,548.90
AWARD PROJECT AMT: $  3,866,299.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 70.18% TOTAL EARNINGS 3,022,865.82 668,548.90
FUNDS AVAILABLE: $ 1,284,183.49  STOCKPILED MATERIALS 178,071.94 -208,895.24
GROSS EARNINGS 3,200,937.76 459,653.66
TOTAL CLAIMS: $ RETAINAGE -57,994.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,142,943.26 459,653.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,142,943.26 459,653.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 459,653.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
13,150.00000 0.000 0.00
0010 202-00090 Removal of Delineator 32.000 32.000
EACH 0.000 0.00
72.00000 32.000 2,304.00
0015 202-00210 *Removal of Concrete Pavement 326.000 319.880
Sy 0.000 0.00
165.00000 319.880 52,780.20
0020 202-00220 Removal of Asphalt Mat 172.330 172.330
SY 0.000 0.00
170.00000 172.330 29,296.10
0025 202-00250 *Removal of Pavement Marking 1,404.930 1,404.930
SF 0.000 0.00
4.50000 1,404.930 6,322.19
0030 202-01000 Removal of Fence 747.000 747.000
LF 0.000 0.00
2.00000 747.000 1,494.00
0035 202-01130 *Removal of Guardrail Type 3 363.000 363.000
LF 0.000 0.00
9.50000 363.000 3,448.50
0040 203-00000 Unclassified Excavation 2,024.000 2,024.000
cY 0.000 0.00
38.00000 2,024.000 76,912.00
0045 203-00060 Embankment Material (Complete In Place) 560.000 0.000
cY 0.000 0.00
72.00000 0.000 0.00
0050 203-00062 Embankment Material (Complete In Place) (Specia )] 412.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0055 203-00066 Embankment Material (Complete In Place) (R40) 546.000 546.000
cY 0.000 0.00

90.00000 546.000 49,140.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01597 *Potholing 121.500 121.500
HOUR 0.000 0.00
285.00000 121.500 34,627.50
0065 206-00065 Structure Backfill (Flow-Fill) 6.000 0.000
cY 0.000 0.00
190.00000 0.000 0.00
0070 207-00205 Topsoil 2,256.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0075 207-00210 Stockpile Topsoil 2,256.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0080 208-00012 Erosion Log Type 1 (9 Inch) 6,973.000 6,248.000
LF 725.000 5,800.00
8.00000 6,973.000 55,784.00
0085 208-00035 Aggregate Bag 396.000 396.000
LF 0.000 0.00
7.50000 396.000 2,970.00
0090 208-00045 Concrete Washout Structure 16.000 15.000
EACH 1.000 1,550.00
1,550.00000 16.000 24,800.00
0095 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 9.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0100 208-00054 *Storm Drain Inlet Protection (Type I1) 9.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 5.000 4.000
EACH 1.000 2,500.00
2,500.00000 5.000 12,500.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 85.000 41.000
HOUR 2.000 140.00

70.00000 43.000 3,010.00



CONTID: C22786 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00105 Removal and Disposal of Sediment (Equipment) 85.000 42.000
HOUR 2.000 188.00
94.00000 44.000 4,136.00
0120 208-00106 Sweeping (Sediment Removal) 66.000 31.500
HOUR 0.000 0.00
135.00000 31.500 4,252.50
0125 208-00107 Removal of Trash 20.000 5.000
HOUR 0.000 0.00
64.00000 5.000 320.00
0130 208-00207 Erosion Control Management 157.000 133.000
DAY 24.000 3,360.00
140.00000 157.000 21,980.00
0135 210-00750 Reset Light Standard 3.000 0.000
EACH 0.000 0.00
1,825.00000 0.000 0.00
0140 210-00810 Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0145 212-00006 Seeding (Native) 3.300 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0150 212-00032 Soil Conditioning 3.300 0.000
ACRE 0.000 0.00
4,350.00000 0.000 0.00
0155 213-00003 Mulching (Weed Free) 3.300 0.000
ACRE 0.000 0.00
1,965.00000 0.000 0.00
0160 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0165 307-00212 Processing Lime Treated Subgrade (12 Inch) 760.000 760.000
Sy 0.000 0.00

20.00000 760.000 15,200.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 406.000 150.110
Sy 0.000 0.00
58.00000 150.110 8,706.38
0175 412-00800 Concrete Pavement (8 Inch) 525.000 525.000
SY 0.000 0.00
135.00000 525.000 70,875.00
0180 412-01000 Concrete Pavement (10 Inch) 1,236.000 785.800
Sy 0.000 0.00
140.00000 785.800 110,012.00
0185 503-00018 Drilled Caisson (18 Inch) 203.500 58.500
LF 145.000 42,050.00
290.00000 203.500 59,015.00
0190 503-00036 *Drilled Shaft (36 Inch) 76.000 76.000
LF 0.000 0.00
500.00000 76.000 38,000.00
0195 507-00100 Concrete Slope and Ditch Paving (Reinforced) 3.500 3.500
cY 0.000 0.00
2,450.00000 3.500 8,575.00
0200 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 733.000 325.000
LF 0.000 0.00
40.00000 325.000 13,000.00
0205 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
3,810.00000 0.000 0.00
0210 606-02003 *End Anchorage (Nonflared) 2.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0215 607-01000 Fence Barbed Wire with Metal Posts 800.000 800.000
LF 0.000 0.00
5.50000 800.000 4,400.00
0220 607-11525 Fence (Plastic) 2,260.000 1,515.000
LF 0.000 0.00

4.00000 1,515.000 6,060.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 609-60011 Curb Type 6 (Section M) 363.000 363.000
LF 0.000 0.00
61.00000 363.000 22,143.00
0230 612-00101 Delineator (Drivable Concrete Installation) (Ty pel) 17.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
0235 612-00102 Delineator (Drivable Concrete Installation) (Ty pe 1) 12.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0240 612-00260 Location Marker (Fiber Optic)(Dome) 29.000 20.000
EACH 2.000 250.00
125.00000 22.000 2,750.00
0245 612-00270 Location Marker (Utility)(Flat Slat) 83.000 25.000
EACH 5.000 450.00
90.00000 30.000 2,700.00
0250 613-00206 *2 Inch Electrical Conduit (Bored) 38,360.000 35,508.000
LF 418.000 6,479.00
15.50000 35,926.000 556,853.00
0255 613-00306 *3 Inch Electrical Conduit (Bored) 12,525.000 9,806.000
LF 0.000 0.00
18.50000 9,806.000 181,411.00
0260 613-01200 2 Inch Electrical Conduit (Plastic) 2,253.000 2,068.000
LF 185.000 2,220.00
12.00000 2,253.000 27,036.00
0265 613-01300 3 Inch Electrical Conduit (Plastic) 714.000 599.000
LF 115.000 1,495.00
13.00000 714.000 9,282.00
0270 613-04100 Electrical System Modifications 1.000 0.000
LS 0.000 0.00
9,345.00000 0.000 0.00
0275 613-07000 Pull Box (Special) 36.000 29.000
EACH 5.000 4,225.00

845.00000 34.000 28,730.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 613-07011 Pull Box (11"x18"x12") 83.000 61.000
EACH 14.000 13,860.00
990.00000 75.000 74,250.00
0285 613-07023 Pull Box (24"x36"x24") 14.000 11.000
EACH 2.000 4,020.00
2,010.00000 13.000 26,130.00
0290 613-07040 Pull Box (30"x48"x24") 15.000 12.000
EACH 1.000 2,570.00
2,570.00000 13.000 33,410.00
0295 613-10000 Wiring 1.000 0.500
LS 0.250 66,400.00
265,600.00000 0.750 199,200.00
0300 613-32350 Light Standard Steel (35 Foot) 17.000 1.000
EACH 9.000 20,160.00
2,240.00000 10.000 22,400.00
0300 MATERIAL ALLOWANCE Light Standard 16.000
EACH -9.000 -15,993.00
1,777.00000 7.000 12,439.00
0305 613-40010 Light Standard Foundation 17.000 7.000
EACH 9.000 13,320.00
1,480.00000 16.000 23,680.00
0305 MATERIAL ALLOWANCE Conc, CL B 5.000
EACH -5.000 -2,575.00
515.00000 0.000 0.00
0305 MATERIAL ALLOWANCE Conc, CL B 9.000
EACH -4.000 -2,060.00
515.00000 5.000 2,575.00
0305 MATERIAL ALLOWANCE Conc, CL B 2.000
EACH 0.000 0.00
515.00000 2.000 1,030.00
0310 613-80130 Service Meter Cabinet 3.000 0.000
EACH 3.000 17,745.00

5,915.00000 3.000 17,745.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 613-80274 Structure Mounted Disconnect Switch 0.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0320 614-00011 Sign Panel (Class 1) 290.000 0.000
SF 0.000 0.00
32.00000 0.000 0.00
0325 614-00012 Sign Panel (Class II) 67.000 0.000
SF 0.000 0.00
51.00000 0.000 0.00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
525.00000 0.000 0.00
0335 614-70024 *1310nm SFP Optic Module 26.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0335 MATERIAL ALLOWANCE Optic Incidentals 22.000
EACH 0.000 0.00
110.91000 22.000 2,440.02
0335 MATERIAL ALLOWANCE Optic Incidentals 4.000
EACH 0.000 0.00
218.81000 4.000 875.24
0340 614-70028 *CWDM SFP Optic Module 2.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0340 MATERIAL ALLOWANCE Optic Incidentals 2.000
EACH 0.000 0.00
348.97000 2.000 697.94
0345 614-70030 *Optical Attenuator 28.000 0.000
EACH 8.000 800.00
100.00000 8.000 800.00
0345 MATERIAL ALLOWANCE Optic Incidentals 58.000
EACH -8.000 -130.16

16.27000 50.000 813.50
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 614-70225 Traffic Signal Face (12-12) 32.000 1.000
EACH 13.000 7,670.00
590.00000 14.000 8,260.00
0350 MATERIAL ALLOWANCE Traffic Equipment 31.000
EACH -13.000 -3,182.40
244.80000 18.000 4,406.40
0355 614-70336 Traffic Signal Face (12-12-12) 40.000 3.000
EACH 17.000 17,340.00
1,020.00000 20.000 20,400.00
0355 MATERIAL ALLOWANCE Traffic Equipment 37.000
EACH -17.000 -6,069.00
357.00000 20.000 7,140.00
0360 614-72830 Communications Cabinet 16.000 8.000
EACH 4.000 59,100.00
14,775.00000 12.000 177,300.00
0360 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
8,772.00000 0.000 0.00
0360 MATERIAL ALLOWANCE Traffic Equipment 8.000
EACH -4.000 -35,088.00
8,772.00000 4.000 35,088.00
0365 614-72875 Loop Detector Wire 10,144.000 2,435.000
LF 6,665.000 26,660.00
4.00000 9,100.000 36,400.00
0370 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 20.000 0.000
4 Cha
( EACH 12.000 10,800.00
900.00000 12.000 10,800.00
0375 614-72884 Traffic Signal Vehicle Detector (Micro Wave Typ e) 1.000 0.000
EACH 1.000 9,785.00
9,785.00000 1.000 9,785.00
0375 MATERIAL ALLOWANCE No Test Required 1.000
EACH -1.000 -8,055.00

8,055.00000 0.000 0.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020
PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 614-72887 Microwave Vehicle Radar Detector 16.000 0.000
EACH 9.000 100,215.00
11,135.00000 9.000 100,215.00
0380 MATERIAL ALLOWANCE Traffic Equipment 16.000
EACH -9.000 -83,385.00
9,265.00000 7.000 64,855.00
0385 614-80000 Flashing Beacon 32.000 17.000
EACH 8.000 24,160.00
3,020.00000 25.000 75,500.00
0390 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0.000
EACH 1.000 16,630.00
16,630.00000 1.000 16,630.00
0390 MATERIAL ALLOWANCE Signal Pole 2.000
EACH -1.000 -13,204.00
13,204.00000 1.000 13,204.00
0395 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 1.000
EACH 1.000 18,305.00
18,305.00000 2.000 36,610.00
0395 MATERIAL ALLOWANCE Signal Pole 1.000
EACH -1.000 -14,840.00
14,840.00000 0.000 0.00
0400 614-84100 Traffic Signal Pedestal Pole Aluminum 32.000 0.000
EACH 14.000 27,230.00
1,945.00000 14.000 27,230.00
0405 614-86007 Serial to IP Converter 16.000 0.000
EACH 8.000 8,760.00
1,095.00000 8.000 8,760.00
0405 MATERIAL ALLOWANCE No Test Required 3.000
EACH -3.000 -2,250.42
750.14000 0.000 0.00
0405 MATERIAL ALLOWANCE No Test Required 13.000
EACH -5.000 -3,750.70

750.14000 8.000 6,001.12



CONTID:
PCN:
PROJECT:

CAT NO0200

0410 614-86250

0410

0415

614-87010

0420

614-87012

0425

614-87015

0430

614-87350

0435

614-87692

0435

0440

625-00000

0445

626-00000

0450 626-01104

C22786
22786-BID
SHE 0252-481

ITEM
DESCRIPTION

ROADWAY

Ramp Metering Controller

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

16.000
EACH
1,615.00000

MATERIAL ALLOWANCE Traf Signal Control

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Fiber Optic Termination Panel (12 Fiber)

*Buffer Tube Fan Out Kit

*Test Fiber Optic Cable

*Ethernet Switch Type Il

EACH
1,264.80000

11,845.000
LF
2.15000

12.000
EACH
1,330.00000

12.000
EACH
80.00000

1.000
LS
8,265.00000

12.000
EACH
2,865.00000

MATERIAL ALLOWANCE Traffic Equipment

*Construction Surveying

*Mobilization

*Public Information Services (Tier IV)

EACH
2,048.54000

1.000
LS
14,080.00000

1.000
LS
130,000.00000

1.000
LS
10,040.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
8.000
8.000

16.000
-8.000
8.000

0.000
4,812.000
4,812.000

0.000
4.000
4.000

0.000
4.000
4.000

0.000
0.500
0.500

0.000
4.000
4.000

12.000
-4.000
8.000

0.800
0.000
0.800

1.000
0.000
1.000

0.800
0.200
1.000

Page 11
ESTIMATE RUN 06/30/2020

21:11:26
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
12,920.00
12,920.00
-10,118.40
10,118.40
10,345.80
10,345.80
5,320.00
5,320.00
320.00
320.00
4,132.50
4,132.50
11,460.00
11,460.00
-8,194.16
16,388.32
0.00
11,264.00
0.00
130,000.00
2,008.00
10,040.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 627-00008 *Modified Epoxy Pavement Marking 29.000 16.800
GAL 0.000 0.00
360.00000 16.800 6,048.00
0460 627-00013 *Pavement Marking Paint (High Build) 15.000 12.150
GAL 0.000 0.00
145.00000 12.150 1,761.75
0465 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 265.000 122.500
SF 0.000 0.00
24.00000 122.500 2,940.00
0470 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 552.000 96.000
SF 0.000 0.00
17.00000 96.000 1,632.00
0475  630-00000 *Flagging 880.000 16.000
HOUR 0.000 0.00
28.00000 16.000 448.00
0480 630-00007 *Traffic Control Inspection 40.000 13.000
DAY 0.000 0.00
225.00000 13.000 2,925.00
0485 630-00012 *Traffic Control Management 128.000 105.000
DAY 23.000 33,925.00
1,475.00000 128.000 188,800.00
0490 630-00015 *Uniformed Traffic Control Coordination 30.000 4.000
HOUR 0.000 0.00
15.00000 4.000 60.00
0495 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 2.400 144.00
60.00000 5.400 324.00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0505 630-80342 *Construction Traffic Sign (Panel Size B) 18.000 6.500
EACH 5.200 197.60

38.00000 11.700 444.60
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PCN: 22786-BID ESTIMATE RUN 06/30/2020
PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0510 630-80355 *Portable Message Sign Panel 4.000 0.000
EACH 0.000 0.00
3,745.00000 0.000 0.00
0515 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 0.500
Type
yee) EACH 0.400 512.00
1,280.00000 0.900 1,152.00
0520 630-80370 Concrete Barrier (Temporary) 3,852.000 1,926.000
LF 1,540.800 15,408.00
10.00000 3,466.800 34,668.00
0525 630-80393 *Stackable Vertical Panels 138.000 54.500
EACH 69.700 1,394.00
20.00000 124.200 2,484.00
0530 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 5.000 2.500
(Temporary)
EACH 2.000 7,530.00
3,765.00000 4.500 16,942.50
0535 630-85041 *Mobile Attenuator 60.000 14.000
DAY 3.000 1,035.00
345.00000 17.000 5,865.00
0540 700-70010 F/A Minor Contract Revisions 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0541 208-00041 Rock Check Dam 1.000 1.000
EACH 0.000 0.00
795.70000 1.000 795.70
0542 900-00014 Added Item (Lump Sum)/ Move conduit, pull boxes, li ght 1.000 1.000
standard at Site #4
LS 0.000 0.00
4,270.93000 1.000 4,270.93
0543 900-00014 Added Item (Lump Sum)/ Relocate conduit, pull boxes , 1.000 1.000
light standard at Site #2
LS 0.000 0.00
4,427.67000 1.000 4,427.67
0544 613-07010 Pull Box (Surf Mtd) 44.000 0.000
EACH 28.000 23,660.00
845.00000 28.000 23,660.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70023 F/A On-The-Job Trainee 2,000.000 0.000
FA 2,000.000 2,000.00
1.00000 2,000.000 2,000.00
0560 700-70082 F/A Furnish & Install Electrical Service 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70230 F/A Communication Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 630-00003 Uniformed Traf Ctrl 80.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0901 630-00006 Uniformed Traf Ctrl (Vehicle) 80.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0902 900-00014 Added Item (Lump Sum)/ Supplier Invoice 18"x38" 1.000 1.000
Pre-Cast Caissons
LS 0.000 0.00
6,555.00000 1.000 6,555.00
0903 900-00014 Added Item (Lump Sum)/ Supplier Invoice 12' Pedesta | 1.000 1.000
Poles
LS 0.000 0.00
26,928.00000 1.000 26,928.00
0904 900-00014 Added Item (Lump Sum)/ Delivery of 12' Pedestal Pol es 1.000 0.000
and 18"x38" Caissons to KOA
LS 0.000 0.00

4,228.22000 0.000 0.00
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PCN: 22786-BID ESTIMATE RUN 06/30/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0009 21:11:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 900-00014 Added Item (Lump Sum)/ Repair Service Meter Pedesta | 1.000 1.000
at |-25 SB Lincoln on-ramp
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0906 203-00100 Muck Excav 503.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0907 304-06000 ABC (CL 6) 903.000 0.000
TON 0.000 0.00
38.25000 0.000 0.00
0908 900-00014 Added Item (Lump Sum)/ Remobilization Gonzales 1.000 0.000
Construction
LS 0.000 0.00
5,000.00000 0.000 0.00
0909 900-00014 Added Item (Lump Sum)/ Remobilization Concrete 1.000 1.000
Express, Inc.
LS 0.000 0.00
3,000.00000 1.000 3,000.00

CAT 0200 CURRENT AMT$ 4,304,134.31 $ 459,653.66 $ 3,198,022.76
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0575 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,915.00000 1.000 2,915.00
CAT 0400 CURRENT AMT$ 2,915.00 $ 0.00 $ 2,915.00

PROJECT TOTAL CURRENT AMT $ 4,307,049.31 $ 459,653.66 $ 3,200,937.76



